AUG 23 2011

COBB COUNTY DEPARTMENT OF TRANSPORTATION
BID DOCUMENT LOG

Project Name: Noonday Creek Trail Phase 2C | **Project/Org No:** D11E0 | **Bid Document Costs:** CD/$75.00 PLANS/$401.00

Bid Opening Date: August 25, 2011 Postponed 9/22/11 | **Bid Time:** 2:00 | **Page No:** 1 of

Company Name and Address	Addenda Issued	Contact Person Please Print	Date Purchased	Amount Paid	Check No.	Receipt No.
Purchasing Dept	1 2 3 4 5	John Flood		N/C		
(Documents Only)			Phone: 8400		Fax: 1154	
			EMAIL			
Georgia Development Partners	1 2 3 4 5	Karen Boele	8-2	75.00	6164	2416
1000 Marietta St, NW Ste 116		Scott Singleton	Phone: 4-228-6949		Fax: 4-228-5478	
Atlanta, GA 30318			EMAIL Singleton@gdpbuilds.com			
Astra Group, Inc	1 2 3 4 5	Christian Long	8-3	75.00	32876	2418
300 Churchill Ct			Phone: 770-992-9300		Fax: 678-494-3601	
Woodstock GA 30188			EMAIL clong@astragroupinc.com			
C.W. Matthews	1 2 3 4 5	Mike Kluckling	8-3	75.00	2290	
P.O. Box 970			Phone: 770-422-7520		Fax: 770-422-9361	
Marietta GA 30061			EMAIL MikeK@cwmatthews.com			
Reeves Contracting	1 2 3 4 5	Tyler Blind	8-4-11	75.00	19620	2421
1400 Buford Hwy			Phone: 770-271-1159		Fax:	
Suwanee Hill Gc.			EMAIL bidroom@reevescontracting.com			
Lewallen Construction	1 2 3 4 5		8-4-11	476.00	24311	2422
151 Bells Ferry Lane			Phone: 770-423-941		Fax: 770-423-9411	
Marietta, GA 30066			EMAIL Scott@LewallenConstruction.com			

DISCLAIMER: Informational Purposes Only

COBB COUNTY DEPARTMENT OF TRANSPORTATION
BID DOCUMENT LOG

Project Name: Noonday Creek Trail Phase 2C — **Project/Org No:** D11E0 — **Bid Document Costs:** CD/$75.00 PLANS/$401.00

Postponed 9/22/11

Bid Opening Date: August 25, 2011 — **Bid Time:** 2:00 — **Page No:** 2 of

Company Name and Address	Addenda Issued	Contact Person (Please Print)	Date Purchased	Amount Paid	Check No.	Receipt No.
Stewart Bros., Inc.	(1)(2)(3) 4 5	Hugh Lewis	8/4	75.00	3682	2423
2480 Pleasantdale Rd.			Phone: 770-447-5810		Fax: 770-446-1261	
Doraville, GA 30340			EMAIL hlewis@stewartbrosinc.com			
Blount Construction	(1)(2)(3) 4 5	Jeremy Warrington	8/8	75	281	2427
1730 Sands Place			Phone: 770-541-7333		Fax: 770 541-8340	
Marietta, GA. 30067			EMAIL Jwarrington@blountconstruction.com			
Y Neil Engineering, Inc	(1)(2) 3 4 5	Shailesh M. Ghodadra	SGhodadra@		neileng.com	2428
2825 Heather Row Ridge Lilburn, GA 30047			Phone: 8/8 770-736-3190	75.00	Fax: 770-736-6424	2999
			EMAIL ~~[illegible]~~.neileng@comcast.net			
Baldwin Paving	(1)(2)(3) 4 5	Angie Wheatley	08/09/11	$75.00	102921	2429
1014 Kenmill Dr.			Phone: 770-425-9191		Fax: 770-425-0790	
Marietta, GA 30060			EMAIL Awheatley@Baldwin-Paving.com			
JJE Constructors	(1)(2)(3) 4 5	Tim Reploqle				
			Phone: 770-679-5838		Fax: 770-679-0107	
			EMAIL Timploqle@gmail.com			
Big R Bridge	(1)(2)(3) 4 5	Jenifer Freeburg	8/12/11	75.00	307400	2432
19060 WCR 64	Fed Ex		Phone: 970-347-2210		Fax:	
Greeley, CO 80631			EMAIL jennifer@bigrbridge.com			

DISCLAIMER: Informational Purposes Only

COBB COUNTY DEPARTMENT OF TRANSPORTATION
BID DOCUMENT LOG

Project Name: Noonday Creek Trail Phase 2C — **Project/Org No:** D11E0 — **Bid Document Costs:** CD/$75.00 PLANS/$401.00

Postponed 9/22/11

Bid Opening Date: August 25, 2011 — **Bid Time:** 2:00 — **Page No:** 3 of

Company Name and Address	Addenda Issued	Contact Person (Please Print)	Date Purchased	Amount Paid	Check No.	Receipt No.
I-Square	(1)(2)(3) 4 5	Alisha Davis	8/12/11	75.00	22316	2433
			Phone: 800-364-2059		Fax: 866-570-8187	
			EMAIL AGCB Exc isqft.com			
TriScapes	(1)(2)(3) 4 5	Ryan Hogan	8/12/11	75.00	72658	2435
1595 Peachtree Pkwy Ste 204-396			Phone: 770-752-4698		Fax:	
Cumming, GA 30041			EMAIL ryan@triscapes.com			
Rogers Bridge Company, Inc.	(1)(2)(3) 4 5	Casey Cogle	8/15/11	75	070146	2436
P.O. Box 55127, Atlanta, GA 30333			Phone: 404-633-5522		Fax: 404-638-2036	
			EMAIL casey.cogle@shipconst.com			
Massana Construction	(1)(2)(3) 4 5	Steve Roeser				
135 Celtic Blvd, Suite A			Phone:		Fax:	
Tyrone GA 30290			EMAIL Roesers@massanaconstruction.com			
D&H Construction	(1)(2) 3 4 5	Greg Graham	8/15/11	75.00	5179	2438
1915 James Jackson Pkwy			Phone: 404-792-1941		Fax: 404-792-9975	
Atlanta, Ga. 30318			EMAIL greggraham@mindspring.com			
Southeastern Site Dev., Inc.	1 2 (3) 4 5	Eric Ogren	8/16/11	75.00	2049	2439
14 E. Gordon Rd.			Phone: 678-423-7770		Fax: 678-423-7771	
Newnan, GA 30263			EMAIL eogren@sesiteco.com			

DISCLAIMER: Informational Purposes Only

COBB COUNTY DEPARTMENT OF TRANSPORTATION
BID DOCUMENT LOG

Project Name: Noonday Creek Trail Phase 2C — **Project/Org No:** D11E0 — **Bid Document Costs:** CD/$75.00 PLANS/$401.00

Postponed 9/22/11

Bid Opening Date: August 25, 2011 — **Bid Time:** 2:00 — **Page No:** 4 — **of** ____

Company Name and Address	Addenda Issued	Contact Person Please Print	Date Purchased	Amount Paid	Check No.	Receipt No.
JHC corporation	1 2 3 4 5		8/17/11	75.00	033373	2440
		marie Holbrook	Phone: 7-487-3258		Fax:	
			EMAIL marie@jhc-corp.com			
HITSON CONSTRUCTION	1 2 3 4 5	AMY STARNES	8/18/11	75.00	14049	2443
25 OXFORD WEST CT			Phone: 678 212 0272		Fax: 678 212 0273	
OXFORD, GA 30054			EMAIL astarnes@bellsouth.net			
Urey Companies	1 2 3 4 5	RICK HOLLAND	8-18-11	75.00	5207	2444
11800 Amber Park Dr			Phone: 678-878-8378		Fax: 770-500-3342	
Alpharetta GA 30009			EMAIL rickholland@ureycompanies.com			
R J Haynie	1 2 3 4 5	MARK SPENCE	8/19/11	75.00	803913	2245
1551 Forest Parkway	P/K		Phone: 404-361-0672		Fax: 404-366-9750	
Lake City, GA 30260			EMAIL marks@rjhaynie.com			
E.R. Snell Contractor, Inc.	1 2 3 4 5	Tom Clower	8/23/11	75.00	086473	2449
1785 Oak Road			Phone: 770 985-0600		Fax: 770 985-2957	
Snellville, GA 30078			EMAIL tclower@ersnell.com			
	1 2 3 4 5					
			Phone:		Fax:	
			EMAIL			

DISCLAIMER: Informational Purposes Only